



NOTES:

1. FIGURED DIMENSIONS ONLY TO BE TAKEN FROM THIS DRAWING.
2. ALL DRAWINGS TO BE CHECKED BY THE CONTRACTOR ON SITE
3. ENGINEER/EMPLOYERS REPRESENTATIVE, AS APPROPRIATE, TO BE INFORMED BY THE CONTRACTOR OF ANY DISCREPANCIES BEFORE ANY WORK COMMENCES
4. THE CONTRACTOR SHALL UNDERTAKE A THOROUGH CHECK FOR THE ACTUAL LOCATION OF ALL SERVICES/UTILITIES, ABOVE AND BELOW GROUND, BEFORE ANY WORK COMMENCES
5. ALL LEVELS SHOWN RELATE TO ORDNANCE SURVEY DATUM AT MALIN HEAD

Rev	Date	Description	By	Chkd.
A	JAN 2014	FIRST ISSUE	JOM	JPK

Client:
GALWAY HARBOUR COMPANY

Project:
GALWAY HARBOUR EXTENSION

Title:
CONSTRUCTION SEQUENCING SHEET 1 OF 9

Scale @ A1:1/5000 A3 1/10,000
Prepared by: JOM Checked: BH Date: JAN 2014
Project Director: J.P. KELLY
Drawing Status: Planning & EIS

TOBIN
Patrick J. Tobin & Co. Ltd.
TOBIN Consulting Engineers,
Fairgreen House, Fairgreen Road,
Galway, Ireland.
tel: +353-(0)91-565211
fax: +353-(0)91-565398
e-mail: galway@tobin.ie
www.tobin.ie

Drawing No.: **2139-2145** Revision: **A**

CONSTRUCTION ELEMENT 1

CONSTRUCTION COMPOUND

- 1 CLEAR SITE TO FORM CONSTRUCTION COMPOUND ■

CONSTRUCTION ELEMENT 2

LOUGH ATALIA ROAD UPGRADE, HARBOUR ENTRANCE UPGRADE

- 2.1 LOUGH ATALIA ROAD UPGRADE ■
- 2.2 HARBOUR ENTRANCE UPGRADE ■

CONSTRUCTION ELEMENT 3

HAUL ROAD

- 3 COMMENCE CONSTRUCTION OF HAUL ROAD ■